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Borough of Wharton, Morris County, New Jersey
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Mr. Richard Hahn (LEC Assistant Secretary)
Ms. Dena Kobasic (LEC Attorney)

Nick Clevett (RMT Project Coordinator)
NJD002168748

Site Progress Report

This progress report is submitted in compliance with Section XV (Para. 61) of the Unilateral
Administrative Order (UAO) dated August 6, 2009. This progress report covers the period between
September 10, 2009 and December 10, 2009.

1. Actions taken to comply with the UAO during this period. The following actions were
completed:

UAO Section VIII (Para 36) Parties Bound. Compliance will occur at the time any contractor,
subcontractor, laboratory, or consultant are retained to perform services related to
completion of the Statement of Work (SOW).

UAO Section VIII (Para 37) Parties Bound. LEC recorded a copy of the UAO with Morris
County on 9/28/09. RMT notified USEPA regarding recording the UAO with the County in
an email dated 12/11/09.

UAO Section XXIII (Para 81) Assurance of Ability to Complete Work. LEC issued a Letter of
Credit (LOC) for one million dollars ($1M) listing USEPA as an additional beneficiary.

UAO Section XXI (Para 78) Record Preservation. LEC submitted a written certification to the
USEPA RPM and Site Attorney dated 11/27/09 stating that it has not altered, mutilated,
discarded, destroyed or otherwise disposed of any records, documents, or other information
relating to its potential liability with regard to the site since notification of potential liability
by the United States or the State or the filing of suit against it regarding the Site.

RMT and LEC prepared and submitted a draft (both electronic and hard copy) Five (5) Year
Review Report to USEPA on October 15, 2009.

RMT and LEC prepared and submitted the 3Q 2009 Monitoring Report along with both
NJDEP and USEPA EDDs on October 15, 2009.
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e RMT and LEC prepared and electronically submitted the Community Fact Sheet to USEPA
on October 19, 2009.

¢ During the week of October 12, 2009, RMT abandoned the MW19HS1 AOC monitoring wells
proposed in the 2004 RA Work Plan Addendum per the USEPA email approval dated
October 5, 2009 in preparation for Bldg 9 demolition and MW19HS1 AOC remediation.

e RMT performed the 4Q 2009 monitoring event during the week of November 9, 2009.

e RMT and USEPA conducted a site visit on November 18, 2009 to introduce the new members
of the USEPA project team, and to review site history and planned activities.

e RMT finalized a draft Soil Erosion and Sediment Control Plan (SESCP) to obtain Morris
County certification of the MW19HS]1 remediation.

e RMT initiated preparation of a Flood Hazard Area permit application for the installation of
electric utilities, sparge wells and observation wells in the MW-30 area located in the NJ
flood hazard area to conduct the groundwater bioremediation pilot test.

e RMT initiated preparation of a Community Involvement Plan (CIP).

e LEC’s subcontractor (Dallas Contracting) obtained a local demolition permit and initiated
demolition of Bldg 9 in the MW19HS1 area on December 1, 2009.

2. Results of sampling, tests and all other data received and not previously submitted to EPA.

e LEC submitted the results of the 3Q 2009 site wide groundwater and surface water
monitoring data in the 3Q 2009 Monitoring Report dated October 15, 2009.

e LEC submitted various sampling results as part of the Five Year Review Report (i.e.,
groundwater, surface water and soils gas sample results) on October 15, 2009.

3. All work planned for the next 12 months.

¢ A schedule of work was provided as Appendix I in the RA Work Plan Addendum. An
updated schedule is attached to this progress report. Specific work scopes are as follows:

—  Submit the MW19HS1 SESCP to Morris County for certification.

— Prepare and submit the MW19HSI area construction stormwater discharge
Request for Authorization (RFA) along with a Morris County certified SESCP to
NJDEP for approval.

— Complete Bldg 9 demolition in the MW19HS1 area.

— Complete the MW19HSI area remediation and document the action in an RA
Report Addendum.

— Complete the MW-30 area remedial investigation and document the investigation
in a RD Report Addendum No. 3.

— Prepare and submit a Community Involvement Plan (CIP).
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— Prepare and submit progress reports.

— Perform the 2010 quarterly monitoring and reporting events.

4. Problems encountered and any anticipated problems or delays and solutions to address actual or
anticipated delays.

e Aslight delay in the approval of the Bldg 9 demolition permit occurred. As a result, a delay
in implementing the MW19HS]1 remediation as is anticipated [Ref. the attached Project
Schedule].
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ACTION ITEM
#

COMPLETION TIMEFRAME
(Calendar Days from UAO
Effective Date)

ACTION ITEM DUE
DATE

DAYCO CORPORATION/L.E. CARPENTER AND COMPANY SUPERFUND SITE
USEPA UAO AND SOW ACTION ITEM CHECKLIST

OVERALL ACTION ITEMS -UAO Section Heading (associated paragraph reference) ©“

RESPONSIBLE
PARTY

ACTION ITEM
COMPLETED

COMPLETED BY

COMPLETED WHEN

1 - 08/06/09 Effective Date of the USEPA UAO and SOW USEPA v USEPA/LEC/RMT 08/06/09
Notice of Intent to Comply (paragraph 34) : Respondent shall provide written notice to EPA's Remedial Project Manager, v
2 7 days 08/13/09 and Assistance Regional Counsel for the Site stating whether it will comply with the terms of the Order. LEC LEC 08/13/09
5 days - or on day services Parties Bound (paragraph 36): Respondent shall provide a copy of Order to each contractor, subcontractor,
3 retained, whichever date TBD laboratory, or consultant retained to perform any work under the Order within 5 days of the effective date of the Order, RMT and LEC v RMT and LEC Real Time ©
occurs later or on the date services are retained, whichever date occurs later.
5 days - following receipt of Parties Bound (paragraph 37): With respect to real property Respondent owns within the site, record a copy of the
4 approved errata sheet or 09/14/09 Order in the appropriate governmental office where land ownership and transfer records are filed or recorded. Ensure LEC v LEC 09/28/09
amended UAO™W the recording of the Order is indexed to the title of Respondent's real property at the Site.
Work to be Performed (paragraph 40): Identify a Supervising Contractor and submit a copy of their Quality
5 @ 08/13/09 RMT RMT 08/10/09
7 days Management Plan (QMP).
6 7 days @ 08/13/09 Work to be Performed (paragraph 41): Identify a Project Coordinator. RMT RMT 08/10/09
5 days - following completion . X . . . . . . - v ™
7 of Action Item #4 above 09/19/09 Parties Bound (paragraph 37): Send notice to EPA after making recording and indexing stated in action item #4 above LEC RMT 12/11/09
8 By the 8th of every month 09/08/09 Progress Reports (paragraph 61): 1st Monthly Progress Report Draft to LEC RMT v RMT 8th of each month
Assurance of Ability to Complete Work (paragraph 81): Demonstrate ability to complete the Work required by this
9 30 days 09/05/09 Order and to pay all claims that arise from the performance of the Work (Financial Assurity). EPA added as a LEC v LEC Nov-2009
beneficiary on Letter of Credit.
10 30 days 09/05/09 SOW - IV. Remgdlal Action (letter B): Submit an addendum to the NJDEP approved "Remedial Action Work Plan for RMT v RMT 09/03/09
Source Reduction", RMT, Inc., 2004.
Progress Reports (paragraph 61): Provide monthly progress reports with actions and activities undertaken pursuant to
11 By the 10th of every month 09/10/09 this Order. Must be submitted on or before the 10th day of each month. Monthly Progress Report Final to EPA [pdf RMT v RMT 10th of each month
electronic is acceptable]. 1st Progress Report submitted 09/09/09
Access to Site Not Owned by Respondent (paragraph 72): Obtain site access agreements from parties other than those
12 60 days 10/05/09 bound by this Order to provide access for EPA, its contractors and oversight officials, the state and its contractors, LEC v LEC 2005
and Respondent and Respondent's authorized representatives and contractors ©
Record Preservation (paragraph 78): Respondent shall submit a written certification to EPA's RPM and Site Attorney
13 90 days 11/04/09 .that it h§s not altgred, mutllated,.dls.car.d‘ed, qestroyed or otherwlsg dlsposgq of.any records..do.cum.ems, or othe.r LEC v LEC 11/27/09
information relating to its potential liability with regard to the site since notification of potential liability by the United
States or the State or the filing of suit against it reqgarding the Site.
14 45 days 10/20/09 SOW: EPA review and approval of the 2004 RAWP Addendum [assume 30 calendar days] USEPA
SOW - IV. Remedial Action (letter A): Respondent shall notify EPA in writing the name & qualifications of the construction
15 15 days following EPA approval 11/04/09 contractor(s) proposed to perform the Work and submit a copy of their QMP. If EPA disapproves the selection of any LEC and RMT
in item #14 contractor, Respondent shall submit a list of contractors that would be acceptable w/in 15 days of receipt of EPA's disapproval.
Per phone conference on 8/3/09 only RMT and Analytical Laboratories are required to submit Construction QMP.
7 days prior to commencin Assurance of Ability to Complete Work (paragraph 82): Submit to EPA certification that Respondent or its contractors and
16 s P work 9 TBD subcontractors have adequate insurance coverage or have indemnification for liabilities for injuries or damages to persons or LEC and RMT
property which may result from the activities to be conducted by or on behalf of Respondent pursuant to this Order.
As outlined in the 2004 RAWP SOW - IV. Remedial Action (letter D) : Perform RA in accordance with the final addendum to the RAWP and the associated
17 TBD X RMT
Addendum Schedule project schedule.

ACTION ITEM

#

COMPLETION TIMEFRAME
(Calendar Days from UAO
Effective Date)

ACTION ITEM DUE
DATE

SOIL REMEDIAL ACTION ITEMS (MW-19 and MW-30 AREAS)

RESPONSIBLE
PARTY

ACTION ITEM
COMPLETED

COMPLETED BY

14 days prior to soil remedy Remedial Action (paragraph 46): Respondent and contractor(s) will be available to accompany EPA personnel and/or
18 N TBD X - S . ! LEC and RMT
completion representative on a pre-final inspection in accordance with Section VI of the SOW
SOW - V. Pre-Final and Final Inspections, Soil Remedial Action Report, Notice of Construction Completion (letter A):
19 7 days prior to item #18 TBD Respondent shall provide documentation that the Performance Standards related to the soil remedy have been met or will be RMT
met at the completion of construction.
14 days after completion of the SOW - V. Pre-Final and Final Inspections, Soil Remedial Action Report, Notice of Construction Completion (second letter A): If
20 construction of corrective TBD EPA requires corrective measures following item #18, Respondent and their contractor(s) shall be available to accompany LEC and RMT
measures EPA or their rep. on an inspection following completion of the construction of the corrective measures.
20 Within 21 days of completion of TBD Remedial Action (paragraph 47) : Respondent shall schedule and conduct a final inspection in accordance with Section V.C of LEC and RMT
all work the SOW
14 days of completion of field SOW - V. Pre-Final and Final Inspections, Soil Remedial Action Report, Notice of Construction Completion (letter C):  Submit
22 inspection/corrective action TBD inspection and corrective action reports, if any, within 14 days of completion of field inspection/corrective action RMT
implementation implementation
23 45 days TBD Remedial Action (paragraph 48): After receipt of EPA's determination that soil remedy is complete Respondent shall submit a RMT
draft RA report that meets requirements set forth in Section V.E of the SOW

C:\Documents and Settings\CLEVETTN\My Documents\LEC UAO Checklist Final.xls 12/11/2009



DAYCO CORPORATION/L.E. CARPENTER AND COMPANY SUPERFUND SITE
USEPA UAO AND SOW ACTION ITEM CHECKLIST

COMPLETION TIMEFRAME

ACTION ITEM ACTION ITEM DUE RESPONSIBLE ACTION ITEM
P (Calendar Days from UAO DATE GROUNDWATER MNA EVALUATION ACTION ITEMS (SITE WIDE) PARTY COMPLETED COMPLETED BY
Effective Date)
2 21 days of receipt of sample TBD SOW - VI. Groundwater Monitored Natural Attenuation Evaluation (letter B): Submit to EPA a Site-Wide Groundwater RMT
results from final sampling event Monitored Natural Attenuation Report summarizing the results of the effort and its findings.
10 days following EPA's request SOW - VII. Focused Feasibility Study: If EPA determines from item #24 that MNA is a viable alternative to address
25 Y 9 q TBD contaminated groundwater at the site, EPA will request the preparation of a FFS. Respondent will submit a schedule for the RMT
to prepare a FFS . o |
preparation of the FFS to EPA within 10 days of this request.
26 60 days TBD SOW - VII. Focused Feasibility Study (letter C): Submit a draft FFS report to EPA following submittal of item #25. RMT
27 30 days after item #26 TBD SOVY - VII.. chused Feasibility Study (letter C): Meet with EPA to summarize and discuss findings of the draft FFS Report and LEC and RMT
EPA's preliminary comments and concerns.
28 30 days gﬁer receiving EPA's TBD SOW - VII. Focused Feasibility Study (letter C): Amend and submit a revised FFS Report. RMT
written comments

ACTION ITEM COMPLETION TIMEFRAME ACTION ITEM DUE RESPONSIBLE ACTION ITEM

(Calendar Days from UAO
Effective Date)

CONTINGENT ACTION ITEMS (SITE WIDE) COMPLETED BY

# DATE PARTY COMPLETED

30 days from receipt of notice Failure to Attain Performance Standards (paragraph 51): If EPA determines that additional response activities are necessary
29 4 from EPAp TBD to meet any applicable Performance Standards, the Respondent shall submit, for approval by EPA, a work plan for the RMT
additional response activities.
. . Additional Response Actions (paragraph 54): If EPA determines that additional response activities are necessary to protect
30 days from receipt of notice X N s X
30 from EPA TBD human health and the environment, the Respondent shall submit a work plan for the response activities to EPA for review and RMT
approval.
7 days after receipt of EPA's Additional Response Actions (paragraph 54): If EPA determines that additional response activities are necessary to protect
31 Y y P TBD human health and the environment, the Respondent shall submit a work plan for the response activities to EPA for review and RMT
request (item #30)
approval.
21 days from receipt of . o X L .
22 disapproval noticefrequest for TBD !EPA Review of Submissions (paragraph 59): Respondent shall correct the deficiencies and resubmit the report, plan, or other RMT
e item for approval.
modification
5 days prior to new Project Remedial Project Manager (paragraph 71): Provide written notice to EPA of the name and qualifications of the new
33 . TBD : . T X LEC and RMT
Coordinator Respondent Project Coordinator. Selection is subject to EPA approval.
2 48 hours TBD ::')]iesl‘aérgeferformance (paragraph 80): Notify EPA's RPM by telephone of anticipated delay in performing any requirement of LEC and RMT
35 5 business days following item TBD Delay In Performance (paragraph 80): Provide written notification describing the nature and justification of the delay LEC and RMT
#34 (described in item #34) in addition to the measure planned and taken to minimize the delay.
36 60 days prior to transfer TBD Parties B.ouhd (parqgraph 38): Submita trug and correct copy of transfer document(s) to EPA identifying the transferee by LEC
name, principal business address and effective date of transfer.
37 28 days prior to event TBD QA, Sampling and Data Analysis (paragraph 63): Notify EPA in advance of any sample collection activity. RMT
38 10 years 08/04/19 Record Preservallon (paragraph 77): Res.pondem shall preserve and retain all records and documents in its or any of their LEC and RMT
contractors possession/control that relate in any manner to the Site.
90 days prior to record or . X . N . . o .
39 document destruction following TBD Rgcord Preservalloh (paragraph 77): Following the preservation period outlined in item #38, Respondent shall notify the US LEC
item #38 prior to the destruction of any such records/documents.
Prior to off-site shipments of Remedial Action (paragraph 45): Provide written notification to appropriate state environmental official in receiving state and to
40 P - EPA's RPM (See UAO for detailed notification requirements). Does not apply when total volume of all shipments from the Site LEC and RMT
hazardous substances . .
to the State will not exceed 10 cubic yards.

Notes

1) LEC granted an extension on this date as outlined in USEPA email dated August 3, 2009. Emailed pdf copies of Amended UAO received 9/8/09.

2) Identification of Supervising Contractor and Project Coordinator should be presented on LEC letterhead.

3) All requirements and descriptions summarized in this column are UAO driven and referenced with the exception of those stating "SOW".

4) Rows shown in Bold are items that have been completed.

5) This item will be completed when any contractor, subcontractor, laboratory, or consultant are retained to perform services related to completion of the Statement of Work (SOW).
6) Access agreements between LEC and Air Products and Wharton Enterprises were finalized in 2005 prior to the Source Reduction Remediation.

7) EPA notice that LEC recorded a copy of the UAO with Morris County was provided in an email from RMT dated 12/11/09 and in the November 2009 Progress Report.
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Dayco CorporationiL. E. Carpenter & Company ~ Borough of Wharton, Morris County, NJ
Master Project Schedule

USEPA ID No.

NJD002168748

Tue 12/8/09

ID Task Name Duration Start Finish r3, 2008 Qtr 4, 2008 Qtr 1, 2009 Qtr 2, 2009 Qtr 3, 2009 Qtr 4, 2009 Qtr 1, 2010 Qtr 2, 2010 ot
o Aug | Sep | Oct | Nov [ Dec | Jan [ Feb | Mar [ Apr [ May [ Jun | Jul [ Aug [ Sep | Oct | Nov | Dec | Jan [ Feb | Mar | Apr | May | Jun | Jul |
I SOURCE REDUCTION 918 days Fri 4/16/04  Wed 10/24/07 : ; : : : : : :
19 | POST REMEDIAL MONITORING PLAN [PRMP] IMPLEMENTATION 726 days Fri 7/1/05 Sat 4/12/08
115 |7 QUARTERLY MONITORING AND REPORTING 949 days Mon 2/27/06  Wed 10/14/09 Iy
151 WETLAND AREA [WHARTON ENTERPRISES] MONITORING AND REPORTING 935 days Tue 5/30/06 Fri 12/ 25/ 09 [ I
171 NJDEP LEAD REMEDIAL INVESTIGATIONS (RI) 899 days Mon 2/27/06 Thu 8/6/09 )
187 LEAD AGENCY CHANGE, UAO & SOW 339 days Fri 4/18/08 Thu 8/6/09 )
188 Active Discussion and Negotiation 337 days Fri 4/18/08 Mon 8/3/09 /
197 | USEPA ASSUMES LEAD AGENCY ROLE [UAO/SOW 0 days Thu 8/6/09 Thu 8/6/09 9-8/6/09
EFFECTIVE DATE]
198 RA WORK PLAN ADDENDUM 118 days Thu 8/6/09 Fri 1/15/10
199 (" RA Work Plan Addendum Preparation 30 edays Thu 8/6/09 Sat 9/5/09
200 |Ed USEPA & NJDEP Review and Approval of RA Work Plan Addendum 101 edays Tue 9/8/09 Fri 12/18/09
201 Response to NJDEP and USEPA RA Work Plan Addendum Comments/Final 19 days Tue 12/22/09 Fri 1/15/10
Approval
202 RA WSII:{K PLAN ADDENDUM IMPLEMENTATION 440 days  Mon 11/17/08 Thu 7/22/10
203 MW-30 AOC 179 days  Mon 11/16/09 Thu 7/22/10
204 E NJDEP DLUR Flood Hazard Area (FHA) Permit Application Preparation & 32.38 edays  Mon 11/16/09 Fri 12/18/09
Submittal
205 NJDEP DLUR FHA Permit Review & Approval (20 day completeness review & 110 edays  Mon 12/21/09 Sat 4/10/10
90 day technical review)
206 |Ed Field Implementation (Soil, Groundwater & Sediment Investigation) 14 edays Mon 2/1/10 Mon 2/15/10
207 |Ed Bioremediation Pilot Study 90 edays Fri 4/23/10 Thu 7/22/10
208 MW19HS1 AOC 361 days Mon 11/17/08 Fri 4/2/10
209 | Pre-Demolition Surveying 2 days Wed 1/14/09 Thu 1/15/09
210 |4 Bldg 9 Demolition Assessment, Abatement & Permitting 267 days  Mon 11/17/08 Tue 11/24/09
211 |Ed Bldg 9 Demolition 90 edays Tue 12/1/09 Mon 3/1/10
212 |Ed MCSCD SESCP Preparation 35 days Mon 11/2/09 Fri 12/18/09
213 |Ed Morris County SESCP review and certification 60 edays Thu 12/17/09 Mon 2/15/10
214 NJDEP RFA for Construction Stormwater Runoff preparation 3 days Thu 2/18/10 Mon 2/22/10
215 NJDEP RFA review and approval 30 edays Tue 2/23/10 Thu 3/25/10
216 MW19HS1 Soil Remedy Implementation 28 edays Fri 3/5/10 Fri 4/2/10
Task () Milestone & Rolled Up Split . External Tasks (] Deadline
Tue 12/8/09 Split Vi, Summary Q===  Rolled Up Milestone <> Project Summary ()
Progress emmmmmmm———  Rolled Up Task () RolledUpProgress oo  External Milestone ¢

edays: elapsed days or calendar days
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